TMDL Quarterly Report

18-Mar-11
Region WRIA Project Name 303(d) 96 Listing Ecology Staff EPA Staff EPA Projected Comments
Listings Count Involveme Submittal
Addressed nt Level Date
CRO Yakima Area Creeks Fecal 9 4 Inactive |Inactive
CRO Yakima River Toxics 87 38 Jane Creech H. Rueda Internal draft planned this winter
CRO 39 |JUpper Yakima River Temp 27 23 (Larry Gadbois) Inactive |Inactive
ERO 55 |Little Spokane River WS Multi 11 9 Joe Joy, John Ragsdale 2012
Jones
ERO 56 |Hangman Creek DO 11 11 Joe Joy, Elaine ]Ragsdale
Snouwaert
ERO 62 |Pend Oreille R Temp 23 5 Tony Whiley, H. Rueda, D. 2011 public comment period closed Nov.
Karin Baldwin Martin 2010
HQ Westside Forest Service Tony Whiley, FS |Ragsdale
TMDL staff
NWRO 1 |Drayton Harbor Fecal 7 5 Steve Hood Ragsdale
Coliform
NWRO 1 |Whatcom Creek Fecal 7 4 Steve Hood Ragsdale
Coliform
NWRO 1 |Whatcom Creek Temperature 11 8 Steve Hood Ragsdale June, 2011
IMDL
NWRO 1 |Whatcom Lake FC, DO & 3 3 Steve Hood Ragsdale June, 2011
Phos
NWRO 5 ]OId Stillaguamish River Multi 5 4 L delayed until better Puget Sound
model is developed
NWRO 7 |Snoqualmie River ?? ?? Anita Stohr, J. Wu L June, 2011|604(b). Due by 06/30/2011
Temperature Ralph Svrjcek
NWRO] ? |Liberty Bay Sally Lawrence |J. Wu L June, 2011
NWRO 9 |Green River Temp & DO 19 9 Chris Coffin M. Turvey L June, 2011|604(b). June 2011 due date is

contingent upon timely completion of

King County's modeling work.

O- Original Target Date, R- Revised Target Date, F- Final Date

QAPP - Quality Assurance Project Plan

[Star] - TMDL recently approved by EPA
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NWRO 9 |Soos Temp/DO TMDL 7 Chris Coffin M. Turvey Ecology's intention was to partner with
King County, but neither agency has
done much work.
NWRO Newaukum Creek Chris Coffin M. Turvey June, 2011|604(b). DO portion of this project is
Temperature no longer part of the 604b grant.
NWRO | 15 |Sinclair-Dyes Tribs FC 21 Sally Lawrence |M. Turvey Feb, 2011
SWRO] 28 |]Salmon Creek Temperature Anita Stohr Ragsdale
SWRO Clarks Creek DO C. James, J. Wu Tetratech has modeling lead via EPA
Puyallup Tribe TMDL dedicated funds
SWRO 10 |JLower White pH TMDL 8 C. James, L. Mann, J. Wu & Ecology will remodel the TMDL;
Muckleshoot B. Cope awaiting schedule
Tribe
SWRO | 10 JPuyallup RB FC 8 Cindy James L. Mann Jun-11 |604(b). Due by 06/30/2011
SWRO | 13 |]Deschutes Multi-Parameter 16 Ragsdale 604(b). draft technical report due by
Lydia Wagner 12/31/2011
SWRO | 14 |]Oakland Bay/Hammersley FC 14 Lydia Wagner L. Mann Jun-11
TMDL 604(b). TMDL due by 6/30/2011
SWRO | 27 |E. Fork Lewis Temp & FC 15 M. Turvey
SWRO | 28 |BurntBridge Ck DO, FC & 22 16 Ragsdale
Temp
Note:

O- Original Target Date, R- Revised Target Date, F- Final Date

QAPP - Quality Assurance Project Plan

[Star] - TMDL recently approved by EPA
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